
Motion: Approve the supplemental request from the University of Colorado at Colorado Springs to increase cash
funds spending authority for the Ent Center for the Performing Arts project ($300,000 CF).

Ent Center for the Performing Arts

University of Colorado at Colorado Springs

FY 2018-19 Supplemental Capital Construction Request

SUMMARY OF PROJECT

The three-phase project constructed 89,000 GSF of the Visual and Performing Arts (VaPA) Center, renamed the Ent
Center for the Performing Arts, located on the north campus. The building meets the demands of a growing program

REASON FOR SUPPLEMENTAL REQUEST

This request increases cash funds spending authority to address an expansion of the project scope to include the
construction of a performance set shop. The proposed location of the new performance set shop is adjacent to the
Ent Center. The new shop will provide construction and storage space for sets used in performances at the Ent
Center. The existing performance set shop is located approximately one mile away from the Ent Center and was
recently determined to be out of code compliance for its current use. Because the performance set shop houses
materials necessary for the academic music, drama, and dance programs, the proposed relocation is necessary,
according to the university.

The source of cash funds for the project is anticipated interest earnings from borrowing and overall financing
associated with the project.

The request increases the scope of the project to include construction of a performance set shop. After the completion of
the Ent Center for Performing Arts, formerly known as the Visual and Performing Arts Complex, the existing performance
set shop was determined to no longer meet life safety code requirements by the state building inspector.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?

N/A

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2010-030

The appropriation to be amended was authorized in the following bill: SB 15-234

2.

No funding restriction is necessary because the supplemental appropriation is requested from cash funds.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $27,575,032 $0 $27,575,032$0

CF $32,393,439 $0 $32,693,439$300,000

$59,968,471 $0 $60,268,471$300,000

Page 1 of 2Prepared by Legislative Council Staff



Motion: Approve the supplemental request from the University of Colorado at Colorado Springs to increase cash
funds spending authority for the Ent Center for the Performing Arts project ($300,000 CF).

Ent Center for the Performing Arts

University of Colorado at Colorado Springs

FY 2018-19 Supplemental Capital Construction Request

by consolidating the Department of Visual and Performing Arts programs into a single site, creating a visible
presence of the department's programs to the Colorado Springs community, and constructing the specialized
structural, acoustical, and ventilated spaces that these programs require.

QUESTIONS / OUTSTANDING ISSUES

All staff questions have been incorporated into the project write up.
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